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Recent Accomplishments

e Sub-System Peer Reviews
- generally well received
- details being worked

e Settled on a CAL/GRID Interface Approach
- use the “epoxy’ solution
- design details being developed

» settled on an “approach™ for ASIC radiation testing

 environmental specification “completed”
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Cost/Schedule Status
- see separate sheet
On the Horizon
- Instrument CDR - close RFAs
- CAL and TKR engineering model testing
- model deliveries - Verification Plan Review
- final environmental specification

Schedule

- see separate sheet



